STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM RATE: 11112012, Paged of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 174 SUPPLEMENT#: 0 | Category Code: CHPA CONTINGENCY BALANCE (incl. this change) $11 5,623,654.58
COST: $205,169.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES []NO

. IS THIS REQUEST IN ACCORDANCE WITH YES []NO

LE VIDED:

SURFLEMENTAL FUNDS FROVIDE $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Misc. Elevator Details CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Miscellaneous elevator related changes in the Tower including installing elevated removable floor grating at elevator
landings and relocating elevator brackets that are in conflict with the Tower Lift 4 strut facades. Welding shut the strut
inspection access doors in the elevator hoistway.

An elevated, removable, floor grating is added to resolve tripping hazards and safety door obstructions. The gratings at
Elevation 53 M will also cover unsightly conduits that are currently visible to the public from the roadway deck elevation.
This change order resolves the conflict between the Tower Lift 4 fagade and the elevator support brackets on the West and
North Tower shafts. The access openings are being welded shut so that an elevator in motion does not endanger
maintenance personnel.

This change order resolves the costs associated with Contractor Request for Information (RFI) number TC-RFI-0257R0
with respect to changes listed above.

The cost of this change order is $203,134.00 lump sum and $2,035.00 increase in contract items for a total cost of
$205,169.00, which can be financed from the contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Ken Terpstra (Proj. Manager), Rick Morrow (Supervising BE), Rich Foley, Wenyi
Long (Bridge Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Rick Morrow, Sup BE Date  1/4/11 THISRECQUEST TOTAL TO DATE

: : : . ITEMS $2,035.00 $2,035.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 6/20/11 EORBEABEELT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 6/20/11 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date  1/5/11 | ADJUSTMENT $203,134.00 $203,134.00
FHWA Rep.: Date TOTAL $205,169.00 $205,169.00
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District Prior Approval By: HQ, Larry Salhaney Date  1/6/11 | [Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




